



## St. Mark's Team



## Masterplan Project Team





**MASTERPLAN CONCEPT - 2008**

# MASTER PLAN PROCESS


## Assessment



- Evaluate
- Survey
- Archival Review
- Set Basepoint

**4-6 weeks**

## Programming



- Listen
- Learn
- Set Goals
- Establish Vision

**4-6 weeks**


## Concept Design



- Envision
- Visualize
- Weigh Options
- Set Aesthetics

**2-3 months**


## Fundraising



- Engage
- Establish Goals
- Connect
- Begin Campaign

**6-12 months**

## Implementation



- Design
- Document
- Construct
- Realize Vision

**2-3 years**

# NEXT STEPS AND INVOLVEMENT

## Programming via Insight Teams

Spiritual Life  
Center

Parish Gathering  
Space

Admin. and  
Meeting

Existing Sanctuary

Christian  
Formation

Campus  
Improvements

## Collect Input via Questionnaire

Parish Questionnaire